



2020 Annual Report

Project Title- Water, Sanitation and Hygiene (WASH) Response to COVID-19 in Health Care Facilities				
Objective of the Project: This is part of a larger national strategy to increase capacity at local levels to reduce the strain on the larger facilities and maintain consistency as the country continues its fight against the COVID-19 pandemic.				
Project Start: August 2020 Project End: January 2021		Project Location: Mutare Chimanimani, Chipinge, Mazowe, Rushinga, Centenary, Bindura, UMP, Chikomba, Bikita, Chiredzi, Zaka, Mwenezi, Masvingo, Chivi, Zvishavane Shurugwi, Kwekwe, Lower Gweru, Gokwe North, Gokwe South, Chirumhanzu		
Implementing Partner(s): ACF		Donor: UNICEF		
Project Budget: USD78,784.08		Program Staff on the Project: Agrippa Chingono: Programme Manager Witness M. Nkomo: MEAL Officer Ngoni C Chirindo: WASH Engineer Christopher Ncube: WASH Engineer Munetsi Mapature: WASH Engineer Beauty Dzingirai: Hygiene Promotion Officer (Chiredzi rural) Morgan Haiza: Hygiene Promotion Officer (Mwenezi)		
Project Beneficiaries: Overall- 210436 (<i>Disaggregation not available</i>) – HCF Catchment population used to determine this figure		Key Government/Local Authority Departments Involved: Respective Town/Rural District Councils, PWSSCs, Public Works Departments and DWSSCs for City/RDC Health Departments, District Medical Officers (DMOs)		
Project Targets and Achievements				
Activity	Target	Actual	% Achievement	Comments
Number of health care facility staff trained on IPC	115	136	151%	Being front liners in the fight against the COVID 19 pandemic, Health Care staff received training on COVID 19 Infection, Prevention and Control (49M; 87F)
Number of health care facilities supported with toilet cleaning and disinfection supplies	23	23	100%	With the COVID 19 pandemic, regular disinfection of surfaces at public institution is a requirement. To this end, 23 HCFs received toilet cleaning and disinfection supplies through this intervention.
Number of health care facilities supported with disability inclusive handwashing facilities with soap/hand sanitizer	23	23	100%	Health care facilities were supported with 85 litre disability inclusive handwashing stations to promote the adoption of the handwashing behaviour by individuals visiting the facilities in line with COVID 19 containment measures.
Number of health care facilities supported with WASH assessment	23	23	100%	This is part of a larger national strategy to increase capacity at local levels to reduce the strain on the larger facilities and maintain consistency as the country continues its fight against the COVID-19 pandemic.
Number of health care facilities supported with WASH infrastructure rehabilitation	23	20	87%	Of the 20 that were rehabilitated, 5 were supported with water point repair/rehabilitation, 5 with disability inclusive, sanitation facility repair/rehabilitation and 10 with waste management facility repair/rehabilitation

Pictures



Health Care Facility staff receiving handwashing stations as well as toilet cleaning materials and disinfectants.

Health Care Facility staff participating in a COVID 19 IPC training.

